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12" Street Dump Site

(aka 12" Street Landfill Site)
Near 12" Street ramp to 1-495
Wilmington, DE 19802

ATTN: RRC
cc: A. Breslin
P. Welsh
Wilmington Council
G. Giles
L SITUATION (as of 18 August 2000)

II.

Event: CERCLA Removal Action

A. Erosion and sedimentation control facilities continue to function properly.
Siltation fencing has held soil and all drainage enters the sedimentation pond.
No erosion from the site has been observed. The OSC submitted Phase 11
erosion and sedimentation control plans to DNREC.

B. START is now conducting air monitoring and sampling of ERRS operators
and response technicians during site operations in order to determine the
concentrations of contaminants in respirable air. Thus far, analytical results

_ indicate concentrations far below risk based concentrations.

C. Estimated Project Costs (as of 18 August 2000):

ORGANIZATION COSTS TO DATE CEILING

ERRS (Guardian) $ 630,945 $1,623,000

START (Weston/TtEMI) - $ 16,966 $ 120,000

EPA $ 34357 $ 240,000

TOTAL $ 682,268 $1,983,000

ACTIONS

A. On August 8", Schnabel Engineers was onsite to document conditions of
structures including the seawall prior to sheet piling installation activities.

B. Schnabel Engineers was onsite to install seismographs in order to monitor
installation of sheet piling being performed by George and Lynch (G&L).

C. On Monday, Guardian removed the last pieces of debris and fencing which

obstructed crane access to the northern portion of the Site, the area which has
been utilized by Asset Recovery Systems (ARS). Additionally, ARS has



removed the last piece of equipment which was obstructing crane access for
sheet piling installation.

C. G&L onsite this week installing sheet piling along the banks of Brandywine
Creek. G&L began installation at the north end of the Site adjacent to the
seawall, and are working from upstream to downstream. ERRS are assisting
G&L with the installation operation.

D. Sheet piling being delivered at a rate of one shipment per day, which is
approximately the rate of installation.

E. Guardian mobilized a flatbed with a grappler attachment and a 20 cubic
rolloff in order to begin load out of debris stockpiled onsite. This -
accumulated debris was stockpiled and is being decontaminated in preparation
for disposal at a local landfill.

IlI. FUTURE ACTIONS

A. Excavation and segregation of debris to resume upon completion of the sheet
pile installation; air monitoring also to continue upon completion of sheet pile
operations. ERRS subcontractor, George & Lynch, will continue installation
of sheet piling next week, with expected completion at the end of the week.

B. OSC Towle is currently awaiting response from Norfolk Southern
representative regarding potential installation of a drainage system prior to
capping of the site. A meeting between Norfolk Southern and OSC Towle is
scheduled for 8/23/00. '

C. START awaiting receipt of analytical data for soil and surface water samples
collected to verify the extent of contamination at the site and to characterize
seepage emanating from the streambank during tidal fluctuations. ERRS to
receive analytical data for groundwater samples. This data will be used in
determining the type of capping material to be used.

Michael Towle, OSC
EPA Region I11
Philadelphia, PA





